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MEMORANDUM POR: THE ASSISTANT SECRETARY OF DLEIFENSE
(International Security Affairs)

SUBJECT: Planning for DOD Efforts to Return Eniwetok to TTPI

1. Reference is made to-.-your memorandum, 17 July 1972, subject
as above, which reguested this agency to initiate planning to
develop the scope of work and resources required to clean up
Eniwetok for return to the TTPI. .

2. In anticipation of this assignment, DNA participated in a
joint survey of the islands with the AEC in May 1972 to deter-
mine ths naturs and extent of the work involved and to arrive

at an order of magnitude estimate of cost. Based on information
obtained during this survey, it was estimated that cleanup costs
alone might run as much as $40 million and that Runit Island

and parhaps Encebi may be contaminated to such an extent, that
it may not bes economically feasible to make them safe for human
use. A later estimate made by Holmes & Narver, Inc. for the
AEC gave a similar order of magnitude cost, indicating the
cleanup to be a 1-1/2 - 2 year job which would cost from $27

to $35 millicn with the cost of air and ocean transportation

to be added and with disposal of radioactive debris by deep
cocean burial. '

///. Subsequently, a joint meeting was held between AEC and DNa
at Germantown, Maryland, on 17 August 1972 to jointly review
the information available, to develop a schedule of actions to
assist in our planning for this cleanup task and to develop
information and recommendations in response to your memorandum.
The substance of cur discussions and the conclusions reached
at this meeting are contained in Enclosure 1. .

~ POR THE DIRECTOR:
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1 Encl JOSEPH L. DICKHIAN
as Major Ceneral, USAF

Deputy Director _
(Cperations and Administration)
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W CLEANUP ﬂﬁ)ENIWETOK ATOLL FOR RETUR{P}O TTPI

1. PURPOSE. The purpose of this paper is to furnish infor-
maticn and recommendations .for consideration in formulating
policy for the cleanup of Eniwetok Atoll.

2. BACKGROUND.

g

a. From April™1948 to July 1958 Eniwetok Atoll was the
locaticn of -sowmemdd= shots under the SANDSTONE, IVY, CASTLE, RED
WING and HARDTACK I Series of nuclear weapon tests. Much of the
debris from these tests, some of it radioactive remains. About
one-half of the 43 islands in the atoll was the location of some
test activity during this perloJ For the past one and one-half:
years DNA has been interested in Eniwetok Atoll as a site for
the PACE test series employing high explosives. The atoll is ~
presently under control of the U.S. Air Force which has an
inactive Air Force installation on Eniwetok Island. A civilian
contractor MATSCO (a General Electric Co. subsidiary) is operating
the facility for the Space and Missile Test Command (SAMTEC).

b. On 18 April 1972 the High Commissioner, Honorable Ecward
E. Johnston and Ambassador Franklin Haydn Williams made a joint
announcement that the U.S. is prepared to return Eniwetok to the
jurisdiction of the Trust Territory of the Pacific Islands (TTPI)
by the end of 1973. 2bout this time informal talks began between
the DNA representatives and Capt Gordon S. Schuller, USN, the
action officer in the office of ASD(ISA) on planning for the
return of Eniwetok to the natives.

c. A survey team comprised of AEC, DOD and EPA personnel.
visited the islands 10-24 May 1972 to determine the size of the
cleanup job. This team found a significant radiological hazard
still existed on six islands, Bogallus, Engebi, Aomon, Biijiri,
Runit, and EEsﬁy~(Belle, Janet, Sally, Ursula, Yvonne and Srekaas),
Engebi (Janet) in addition, is thought to have been contaminated
by a 51gn1f1cant amount of dispersed berylllum, a highly toxic
substance This resulted from a high order explosion of a high
energy upper stage (HEUS) rocket motor while under test by the
Air Force in 1968.

d. The initial "order of magnitude" cost estimate based
on this survey was of necessity based on far reaching assumptions.
This was because of lack of information as to the extent ot '
radiological contamination as well as the unpredictability of the
manncor of disposal that would be required for radioactive debris,
since aCCOptio1lltj both from a bio-environmental and political
aspect are required. The initial gross estimate made by DNA
was that costs could run as high as $40 million for this cleanup.
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- AEC later had Holmes & Narver, Inc. make an estimate based on
an analysis c¢f more complete radiological data. Their estimate
placed the cost in the order of $25' $Aﬂ2mllllon, using decep
9c? burlal f)ﬁ'dlsposal of both, réﬁlo ctive and other debris,. T Ao,
A e ¢ Arl ot /L.Aa,"f:f.rt_" Q/A,c;:(’ ,L 7. ‘e, _)‘._/,/,,( At e
3. DISCUSSTON. 702-:'4'*-""“"' Foeis on ,4,«,4/4/ srifpid ss s grin],

a. On 17 August a joint planning meeting was held by the
AZC and DNA representatives at AEC in Germantown. AEC brought in
representetives from their Nevada Opecerations Office who were
most familiar with the conditions at Eniwetok and DNA brought in
representativo~ from Field Command which is directly engaged with
the Air Force Wesapons Laborzatory (AFWL) in the PACE tests at
Eniwetok. The discussions and conclusions reacned in this
meeting are reflected in this paper, since general agreement
was reached on all agenda iterms.

L/ b. Overall Policy.

— (1) The single manager concept will provide the most
effective organization for the cleanup and accordingly the on-site
effort in charge of a single manager. If the cleanup task is
given to DOD,; activation of a Joint Task Force similar to that

"used at BIKINI is proposed. The AEC would provide scientific
support including the interpretation of radiological criteria
(permissible residuals) as well as the radiological evaluation
and controls for the cleanup operation.

' (2) It is believed that the cleanup can be accomplished
without interference with the PACE test series by scheduling the
cleanup of Runit Island after these tests are completed. Actuelly,
there is some benefit to the cleanup project from PACE since the
presence of this activity has raised the general support capability
at this remote inactive Air Force station to a much higher level
than it would have been otherwise.

(3) Actions required for return of the Atoll to the
TTPI is considered to fall under three principal categories:
(a) planning, (b) cleanup to make the islands safe for human
habitation and (c) rehabilitation to return the atoll to a life
(man) sustaining status.

(4) It is recognized that the joint announcement of .
the High Commissioner and Ambassador on 18 April 1972 promising
the return of the islands to the TTPI by the end of 1973 makes
the time factor of critical importance. It is considered cssen-
tial for this reason that the forthcoming interagency meeting be
used to fully acquaint the Federal agencies concerned with the
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existing conditions and problems. This should make everyone
aware of the need for aggressive but coordinated action in the
planning and execution of this projéct.

{(5) The retention of some real estate intcrest, such
as use rights may be required by one or more of the Federal
agencies 1in which case early establishment of their requirements
should be made. Additionally, if it is later found infeasible

to clean up one or more of the islands, it may be pruaent to

retain it as a research site.

c. Admirnistrative Responsibilities.

(1) Liaison with the TTPI should be maintained through-
out the planning and cleanup phases. It is considered desirable

"that the District Administration have representatives on the island

throughout the clzanup. The Eniwetokese could be used to assist
in the rehabilitation phase but due to the difficulty in following
individuals for future testing, it is thought best they not be
used in the cleanup of "hot" areas. Of course, they could wvork

in the camp area during the cleanup phase. The TTPI must be
consulted as to which existing facilities and equipment are to

be left for use by TTPI and the resettled natives.

(2) The DOD now has jurisdiction of the Atoll and the
real property facilities constructed there are carried on the
USAF Real Property account. Transfer of jurisdiction of the
atoll to the TTPI should be based on the progressive transfer of
individual islands as they are cleared and custody accepted by
the District Administrator or his representative. The Air Force
should retain title to the property for the United States until
transfer of jurisdiction. ' :

(3) Recognition should be made of the role of the
Micronesian Legal Services which has already filed a brief
giving adverse comments on the draft environmental statement for
PACE and purports to be acting on behalf of the People of Eniwetok.
Based on their action in the PACE matter, they may be expected
to challenge the environmental statement on the cleanup if our
plans do not meet their expectations. Accordingly, it is con-
sidered essential that the Department of Justice be brought in
on the planning at the earliest practicable time. An environ-
mental statement will be required and its preparation should
begin as soon as a plan for disposal of radioactive and other

debris has been adopted.

L}
d. Funding Responsibility. Prior to the Joint AIC-DOD
meeting, decision was made to limit the discussion on funds to
those required during the planning stage since it was thought
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that the subject should be reserved for the interagency
neeting. The AEC is seeking to fund the October-December
radiological field survey and evaluation of samples at a cost
of approximately $5C0,000 while DNA plans to fund certain
logistics support to this radiological survey as well as

the preliminary engineering survey at a cost of about $150,000.

e. General Plan.

(1) The more detailed radiological survey of the
atoll islands is scheduled to begin sometime in late September
or Octcber when the AEC research Shlp, PALUMBO., arrives oh
station. AELC, U initiate this sJ/7Vey
and DNA will furnish transrzortation and make other base support
available from the PACE augmentation to normal Eniwetok assets.

(2) The more detailed engineering survey should be
made concurrently in order to support the radiological survey
as well as take advantage of the information on radioactive
debris as it is gathered. The PACE activities are scheduled
to be phased down during the period 26 September - 5 December
1972, awaiting comments on the final environmental impact state-
ment. Thus there should be little competition between PACE
and this combined survey for boats and other logistics suprort.
DNMA plans to make $150,000 available for supporting this survey
and plans to seek the assistance of the Pacific Ocean Division
(POD) , U.S. Army Corps of Engineers for performing its engineer-
ing phase. There is an Area Office of the POD located at Xwaja-
lein, 389 miles from Eniwetok.

) iw&£7°" (3) Only after a more detailed survey such as this bmj
W2A% /can it be determined whether some of the islands can be made
safe and whether the lagoon marine life is sufficiently free of
contamination to support the returning Eniwetokese. Also, at
this time, it is not certain that the cleanup of Runit Island
is economically feasible. If not, it may be necessary for safety
reasons to retain it under a use agreement with the TTPI in order
to control entry into this hazardous areas.

(4) Upon determination that return of the native
population is feasible, the actual cleanup can begin. There
should be su;f1c1opu data analyzed by January or February 1973°
to determine he”e%éeet of contamination,en—the-£food-—chain—néter
whteh—tbe—sgePetteﬂ—cenld—procpeé-wlth—%be—e%eanup. Concevtually,
it 1is agre ced that cleanup should begin on the least contaminated
islands in the South and continue counter clockwise around the
atoll chain, returning to those islands being used for PACE
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after those tests had been completed. With this flexibility,
no conflict is foreseen between those tests and the most
optimistic advance of the cleanup work.

4, RECOMMENDATIONS.

a. That the single manager concept be adopted for the
cleanup and an Ad Hoc Interagency Coordination Committee be
established at Washington level to provide planning guidance
and to set policy where the responsibilities and interests of
several departments or agencies are involved. '

b. That the program for return of the atoll to the TTPI
bz divided into the following phases:

ehminary
(1) Survey and Planning Phase

(2) Cleanup Phase
e (3) Rehabilitation and Resettlement Phase

and that prlmary respon51b111ty of each of these be a351gned a
lead agency.

c. That an agreement on source and method of funding be
obtained. AEC and DNA are funding for the current radiological
and engineering surveys required for development of suitable
plans. Neither agency intends to provide such support to th e
cleanup operation without reimbursement.

d. That general approval be given the cleanup scheme
which calls for initiation of thé actual cleanup operation
after results of the October-December 1972 survey are known,

zr base—determred.

e. That in addition to the Department of Interior, the
Department of Defense and the Atomic Energy Commission, the
fOllOWlng agencies be invited to have representatives attend
the Interagency meeting on 7 September:

(1) Office, Management and Budget

(2) Council on Environmental Quality
(3) Department of State

(4) Department of Justice

(5) Department of Agriculture

(6) Surgeon General's Offic (HEW)
(7) Environmental ”rotQCtlon Agency

(8) UW.S._ Coast—Luard-i pAEE F Department)

(9) 1Mational Oceanic and ALHOSpheIlC Admlnlstraplon
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current
islands
present
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That attendees at this meeting be briefed on

planning for cleanup and rehabilitation of the atoll
prior to their return to the TTPI and informed of the

estimated costs and time factors involved.
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